

West Ealing Centre Neighbourhood Forum

NEIGHBOURHOOD PLAN: PROJECT PLAN

Activity	Date By
WECNF Designated	MAR 2013
Access to Walpole Ward Forum £1,000 grant facilitated	MAY 2013
Application for Elthorne Ward Forum Grant	MAY
Upgrade Web Site	JUNE
WECNF Play outline	JUNE
Information Leaflet Printed and Hand Distributed	JUNE
Community Engagement programme completed	JUNE
First AGM: election of officers	18 JUNE
Public launch	18 JUNE
Community Engagement begins	JUNE
Funding initiatives begin	AUG
Second Leaflet printed	AUG
Play performances	SEPT
Forming policy sub-committies	JAN
Interpreting stakeholders' views	FEB
Agreeing Vision and Aims	FEB
Researching land owners in 8 Development Sites	MAR
Mapping land ownership on the ground	APRIL
Commissioning local architect re creating Town centre	APRIL
Completing Evidence Base	APRIL
Writing to and meeting land owners – begin	APRIL
Public meetings on Crossrail and Sherwood Close	APRIL
Marrying members and land owner aspirations – begin	MAY
NP in London Conference 2014	28 MAY
Engage with WE BID	MAY
AGM	17 JUNE
Meet LBE to explain WECNF spatial plan approach	4 AUG
Meet LBE and WEBID	NOV
Site allocations and policies writing - begin	JAN 2015
Re-write Vision and Aims	MAR
Engage professional policy writing/editing help	APRIL
Public Meeting with WECNF members	MAY
Publish draft plan	JUNE
AGM	JUNE
Meet land owners, lease holders, developers and local stakeholders	JULY
Six week statutory consultation on draft plan – begin	AUG
Applying revisions and submission to LPA	OCT
LPA publishes Neighbourhood Plan: six weeks consultation	NOV
Examination and revisions: reaching a consensus with LPA or	

withdrawing the Neighbourhood Plan
Preparations for two referendums
AGM
Referendums
Neighbourhood Plan becomes law or is rejected

JAN 2016
MAR
JUNE
JUNE
AUG

Eric Leach
Draft V18:
23 March 2015