

## West Ealing Centre Neighbourhood Forum

### NEIGHBOURHOOD PLAN: PROJECT PLAN

<b>Activity</b>	<b>Date By</b>
<b>WECNF Designated</b>	<b>MAR 2013</b>
Access to Walpole Ward Forum £1,000 grant facilitated	MAY 2013
Application for Elthorne Ward Forum Grant	MAY
Upgrade Web Site	JUNE
WECNF Play outline	JUNE
Information Leaflet Printed and Hand Distributed	JUNE
Community Engagement programme completed	JUNE
First AGM: election of officers	18 JUNE
Public launch	18 JUNE
Community Engagement begins	JUNE
Funding initiatives begin	AUG
Second Leaflet printed	AUG
Play performances	SEPT
Forming policy sub-committies	JAN 2014
Interpreting stakeholders' views	FEB
Agreeing Vision and Aims	FEB
Researching land owners in 8 Development Sites	MAR
Mapping land ownership on the ground	APRIL
Commissioning local architect re creating Town centre	APRIL
Completing Evidence Base	APRIL
Writing to and meeting land owners – begin	APRIL
Public meetings on Crossrail and Sherwood Close	APRIL
Marrying members and land owner aspirations – begin	MAY
NP in London Conference 2014 in Ealing	28 MAY
Engage with WE BID	MAY
AGM	17 JUNE
Meet LBE to explain WECNF spatial plan approach	4 AUG
Meet LBE and WEBID	NOV
Site allocations and policies writing - begin	JAN 2015
Re-write Vision and Aims	JAN
Engage professional policy writing/editing help	JUNE
AGM	7 JULY
Apply for additional grant funding	JULY
Meet land owners, lease holders, developers and local stakeholders	AUG/SEPT
Create draft plan	FEB 2016
Publish draft plan for informal consultation	FEB
Discuss and apply feedback	JUN
LPA publishes Neighbourhood Plan: six weeks consultation	JULY
Discuss and apply feedback	SEPT

Independent Examination  
Apply feedback  
LPA or withdrawing the Neighbourhood Plan  
Preparations for two referendums  
AGM  
Referendums  
Neighbourhood Plan becomes law or is rejected

NOV  
FEB 2017  
MARCH  
JUNE  
JULY  
AUG  
SEPT

Eric Leach  
Draft V20:  
6 June 2016